HAWAII HEALTH SYSTEMS CORPORATION
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

EXEMPTION# EX-030

1. TO: Chief Procurement Officer

2. FROM: Heath Hollenbeck

3. Name of Contractor: McMurry/TMG

4. P.E. Ref No. EX 11-011, 11-011(A)& EX-021

5. **Description of goods, services, or construction:** This Request to further Amend Exemption 11-011 is sought in order to continue receiving website hosting services for participating HHSC facilities. The Contractor's offering includes a license to utilize its proprietary software (*WebEdge*) to manage HHSC website content.

6. **Scope of work for the contract is revised as follows:**
HHSC will utilize the Contractor's web-hosting services and its proprietary software *WebEdge* for one additional year, until such time as it is able to either host its websites or re-solicit the solution. During the period noted below, HHSC will trial a locally hosted solution with one of its regions. HHSC currently utilizes the Contractor's Human Resource module and is not able to move away from the McMurry solution until an alternative, more cost effective solution is put in place.

From: 6/13/15 **To:** 6/12/16
Contract NTE: $415,000 Amended Contract Price: $505,000

7. **Reason:** This amendment is necessary because the initial Exemption Request did not include funding for the 2015-2016 contract period.

8. **Direct questions to:** Heath Hollenbeck Phone: 808.733.9885

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. ***Pursuant to §103D-102, HRS, and §3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct***

Department Head – Jeff Eilers

5/20/15
Date

Reserved for CPO/Delegee Use Only

Date Posted: 5/22/15

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer
HHSC
3675 Kilauea Ave.
Honolulu, HI 96816

12 Chief Procurement Officer's Comments:

☑ APPROVED ☐ DISAPPROVED ☐ NO ACTION REQUIRED

Chief Procurement Officer

6/1/15
Date