

**HAWAII HEALTH SYSTEMS CORPORATION
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT**

1. TO: Chief Procurement Officer

2. FROM: **A.A. Stransky/ S. Wada**
Department/Division/Agency

3. Name of Contractor: **Managed Resources Inc.**

4. P.E. Reference No. **09-003B**

5. Description of goods, services, or construction:
On-site services to perform validation audits of DRG medical coding.

6. Scope of work for the contract is revised as follows:
Services performed will remain as stated in the original contract.


Original Contract Price: **\$750,000.00** (Base plus 2 Supplements) Amended Contract Price: **\$1M** AAS 6/8/11

7. Reason: This/These amendment(s) are necessary because:
The contract period of performance must be extended by 180 days, pursuant to §103-D-202, HRS, in order to allow uninterrupted service to the hospitals while the solicitation process is completed. An active competitive solicitation is currently underway with award scheduled for July, 2011.

8. Direct questions to: **Alison Stransky** Phone: **astransky@hhsc.org**

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. **Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct**

 6/7/2011
Department Head **Stephen Wada** Date


Reserved for CPO/Delegee Use Only AAS 6/8/11

Date Posted: **June 6, 2011**

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer
HHSC
3675 Kilauea Ave.
Honolulu, HI 96816

12. Chief Procurement Officer's Comments:

APPROVED DISAPPROVED
 NO ACTION REQUIRED


Chief Procurement Officer 6/14/11
Date