

HAWAII HEALTH SYSTEMS CORPORATION
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

- 1. TO: Chief Procurement Officer re: EX11-010 (B)
- 2. FROM: Alan Ito
Department/Division/Agency
- 3. Name of Contractor: Nuance Communications Inc.
- 4. P.E. Reference No. EX11-010 (B)

5. Description of goods, services, or construction:
Equipment and maintenance for dictation/transcription application.

6. Scope of work for the contract is revised as follows:
Continued support for the system installed in Maui. Other regions previously included in the Scope have completed their migration and no longer require this service.
Original Contract Price: \$736,000.00 Amended Contract Price: \$821,000

7. Reason: This/These amendment(s) are necessary because:
HHSC has been transitioning to a new technology for dictation/transcription services known as "Escription". This migration was completed by all regions by 12/31/11 except Maui. This Extension will allow additional time for Maui to complete their migration process. At the point in time when Maui's migration is complete, all unused monies associated in this Extension will be credited to the new Escription contract; Nuance Communications Inc. is the vendor for both the former and the new transcription/ dictation applications. Maui's plan is to be live on the new Escription product in May 2013.

8. Direct questions to: Alan Ito Phone: 808-733-4331

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to § 103D-102, HRS, and § 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct

Alan Ito 10/26/2012
Department Head Date

Reserved for CPO/Delegee Use Only 31
Date Posted: Oct. 26, 2012

11. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer
HHSC
3675 Kilauea Ave.
Honolulu, HI 96816

12. Chief Procurement Officer's Comments:

- APPROVED DISAPPROVED
- NO ACTION REQUIRED


Chief Procurement Officer 11/13/12
Date