EX-026

HAWAII HEALTH SYSTEMS CORPORATION
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

TO: Chief Procurement Officer
FROM: Jeff Eilers, Chief Information Officer
Department/Division/Agency

Name of Contractor: MDI Solutions Limited

Description of goods, services, or construction:
The development and support of the HHSC McKesson AS/400 and replacement system interfaces.

Scope of work for the contract is revised as follows:

MDI has been providing development and support services for interfaces and Series AS/400 since HHSC purchased the interfaced engine prior to 2000. Most recently, MDI has been assisting HHSC with its new EMR System (EMERGE) interface requirements so that it can deliver the same data to 3rd party vendors. MDI wrote all of the Series AS/400 Interfaces and has intimate knowledge around the Interface, and the workflow supporting the Interfaces. MDI can provide development and support of all existing interfaces. HHSC anticipates it will need to support these interfaces and any required upgrades through mid-2016. EMR/HIS Interfaces are being migrated to existing applications (e.g., Care Fusion, Fuji, CLH) and supported post-live.

Original Contract Price: $470,000
Amended Contract Price: $670,000

Reason: This amendment(s) are necessary because:
HHSC’s EMR system implementation has encountered unanticipated delays and it is expected that the project will continue to be implemented throughout remaining HHSC facilities, and thus needed Interface development and support will need to continue, through mid-2016.

Direct questions to: Andrew Alvarez
Phone: 808-873-3053

Agency shall ensure adherence to applicable administrative and statutory requirements.

Pursuant to §§ 103D-102, HRS, and §§ 3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct.

Department Head

Date

Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer

HHSC
3675 Kilauea Ave.
Honolulu, HI 96816

HHS Policy No. PUR 0017
November 1, 2006
PUR 006
Chief Procurement Officer's Comments:

☐ APPROVED  ☐ DISAPPROVED  ☐ NO ACTION REQUIRED

Chief Procurement Officer  4/7/15

Date