HAWAII HEALTH SYSTEMS CORPORATION
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER 103D, HRS, CONTRACT

EXEMPTION 11-011(A)

TO: Chief Procurement Officer

FROM: John Marnell and Miles Takaaze

Name of Contractor: McMurry

4. P.E. Reference No. EX 11-011

Description of goods, services, or construction: This Request to Amend Exemption 11-011 is sought to include website hosting services for four HHSC facilities which were not included in the initial Exemption Request. The facilities not included in the original request include website hosting services for three Maui region facilities and the Kona Community Hospital website (a total of two websites for the four HHSC facilities). The websites were designed by McMurry using their proprietary software.

Scope of work for the contract is revised as follows:
Subsequent to approval of Exemption 11-011, the Contractor completed website design for the four facilities noted above utilizing its proprietary software “WebEdge”. The Contractor has offered HHSC significant savings (a 20% hosting fee reduction to the Maui Region and a 30% monthly hosting fee reduction to KCH) as an incentive to consolidate its hosting services into a single HHSC Agreement. For technical and community/patient support reasons, HHSC requires the same website interface and functionality to maintain consistent design look, feel, performance and single hosting environment for HHSC web sites across all its facilities.

This request also amends anticipated Exemption 11-011 “Term of Contract” as follows:
From: Date of Contract Execution To: Three Years from Date of Contract Execution

Original Contract Price: $350,000 Amended Contract Price: $405,000

Reason: This amendment is necessary because the initial Exemption Request did not include four facilities which were under regional arrangements, and which HHSC seeks to now move into its Corporate contract.

Direct questions to: John Marnell Phone: 808.733.9363

Agency shall ensure adherence to applicable administrative and statutory requirements.

Pursuant to §103D-102, HRS, and §3-120-5, HAR, I certify that the information provided above is, to the best of my knowledge, true and correct.

Joseph Evanoff
Department Head

Date: 5/7/2012

Reserved for CPO/Delegee Use Only

Date Posted: 5/7/12

Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or as otherwise allowed from the above posted date to: Chief Procurement Officer
HHSC
3675 Kilauea Ave.
Honolulu, HI 96816
12. Chief Procurement Officer's Comments:

☑ APPROVED □ DISAPPROVED □ NO ACTION REQUIRED

[Signature] 5/15/22

Chief Procurement Officer  Date